PROJECT DETAILS	New From LDN			eative Dev & Finalisation		Pre Production		Production	LIVE		
Job number	11373		DECEMBER Non Toe Wed Thu Fri Mon Tue Wed	The Fri X Tue Wed The F	ii Mon Tue Wed Thu Fri	JANUARY	e Wed Thu Fri Man Tue W	ed Thu Fri Man Tue Wed Thu	FEBRUARY Fri Max Tue Wed Thu Fri SAT	SUN Mon Tue Wed The Fri Mon Tue Wed	d The Fri
ELEMENT ADMIN	RESPONSIBLE	DUE DATE STATUS	11 12 13 14 15 18 19 29	21 22 2 3 4	8 9 10 11 12	15 16 17 18 19 22 23	24 25 29 30 2	1 1 2 5 6 7 8	9 12 13 14 15 16 17	18 19 30 21 22 23 26 27 28	29 30
RESOURCE KEY DATES MB On leave	MB	Pending									
BL On Leave JC On Leave	BL JC	Pending Pending									\blacksquare
Amplify x Converse Weekly sync ALL Agency weekly check in Event BUILD	AMP × CON MB	Pending Pending									\perp
Event LIVE Event DERIG	Amplify Amplify Amplify	Pending Pending Pending									\pm
LEGAL / FINANCE 1st PO recieved	Converse	Completed									
2nd PO recieved SOW signed	Converse Amp x Con	Completed Work in Progress									=
1st PO payment Final PO payment	Converse Converse	Completed Work in Progress									\blacksquare
TALENT OUTREACH + ADMIN											
Talent approached Talent deliverables defined	F&F Converse	Work in Progress Work in Progress									\perp
Fees agreed internally Contract template drafted	Amplify Amplify	Work in Progress Work in Progress									+
Talent confirmed Talent intro calls w/ Amplify x Converse	Converse Amplify	Work in Progress Work in Progress									-
Talent weekly check in calls Contracts signed & payments processed	Amp x Con Amplify	Pending Pending									\blacksquare
Talent install CREATIVE & PRODUCTION	Amp x Con	Pending									ш
3D DESIGN Talent proposals recieved	Amplify	Pending									
Proposal approved Spacial Design development	Amp x Con Amplify	Pending Pending									\blacksquare
Spacial Design R1 (mood) shared Feedback	Amplify Converse	Pending Pending									\Box
Spacial Design refined/ designed to space Spacial Design R2 (mood) shared	Amplify Amplify	Pending Pending									\Box
Feedback Spacial Design refined based on approved talent proposals Spacial Design R3 shared	Converse Amplify	Pending Pending									\pm
Spacial Design R3 shared Feedback Final tweaks and refinement	Amplify Converse Amplify	Pending Pending Pending									+
Spacial design approved into technical drawings 2D DESIGN	Amplify	Pending									
2D Event VI dev based on Fa & Fon deck 2D Event VI R1 shared	Amplify Amplify	Pending Pending									\blacksquare
2D Event VI refined 2D Event VI dev approved	Amplify Converse	Pending Pending									\blacksquare
Invite creative shared Invite creative approved	Amplify Converse	Pending Pending									\perp
Asset matrix build out Approval on all large format graphic requests Large format print design and artwork	Amplify Converse Amplify	Pending Pending Pending									\pm
Small format print design and artwork All large format to print	Amplify Amplify	Pending Pending Pending									\perp
All small format to print All print arrives onsite for install	Amplify Amplify	Pending Pending									=
VENUE & LOGISTICS Site Record	AMP x CON	Pending									
Finalise top three venue options Confirm venue selection	AMP x CON Converse	Pending Pending									\blacksquare
All venue specs and floor plans recieved Contracting process and payment	AMP x CON Amplify	Pending Pending									\perp
Confirm space allocation Floorplan Shared with Venue Confirm timings for staffing and security	Amplify Amplify Amplify	Pending Pending Pending									\pm
Share branding and customer journey with venue	Amplify	Pending									
Confirm numbers for F&B budget Food and beverage planning	Amplify Amplify	Pending Pending									\equiv
Approve bar and food menu SET, AV+TECH	Amplify	Pending									
Supplier briefing and scoping Drawings based on venue allocation	Amplify Amplify	Pending Pending									\vdash
Site visit w/ all suppliers Technical requirements for talent confirmed Supplier quoting	Amplify AMP x CON Amplify	Pending Pending Pending									\pm
Sound and lighting plotting Floorplans to be updated with technical elements	Amplify Amplify	Pending Pending									\pm
Technical drawings for scenic Build production and scenic deadline	Amplify AMP x CON	Pending Pending									\blacksquare
Fabrication and build scenic elements Final crew lists	Amplify Amplify	Pending Pending									\blacksquare
Loading and trucking Install and build	Amplify Amplify	Pending Pending									\perp
Derig HOLOGRAM DEV Kick off call	Amplify Amplify	Pending Completed									+
Asset format confirmed and assets supplied for review London Showroom visit/ venue recce	Amplify AmP x CON	Pending Pending									\Box
Hologram size confirmed Display hardware confirmed	AMP x CON Amplify	Pending Pending									+
Storyboard development Storyboard approved	Amplify Converse	Pending Pending									+
Hologram production EVENT PERSONNEL Staffing sequirements curlined	Amplify Amplify	Pending									
Staffing requirements outlined Profiles approved Uniforms confirmed and staff sizing > Converse	Amplify AMP x CON Amplify	Pending Pending Pending									+
Staff briefing session BUDGETS	AMP x CON	Pending Pending									\perp
Confirmation of initial budget Review of budget & updates	Converse AMP x CON	Pending Pending									\blacksquare
Review of time spent Review of budget items & confirmation of final budget	AMP x CON AMP x CON	Pending Pending									+
Reconciliation	Amplify	Pending									
											+
CONVERSE RARS RETAIL											
Retail talent suggestions obtained Secure retail partner	Retailers Converse										
Confirm venue & sign contract Order Product Secure retail partner	Agency Retailers Converse										
Secure retail partner DIGITAL / CONTENT Graphic direction draft	Converse										
Feedback Graphic direction approved for all event collateral	Converse Converse										\blacksquare
Sign off from Legal and Privacy Digital - global social briefed	Converse										$+ \blacksquare$
Invitation Graphic developed Invitation sent Email Acquisition / Sign up plan	Agency Converse Converse										
Event Capture plan - W.E PRODUCT	Converse										
Heel Square toe Werke											
Wedge Martine Ali Wedge Martine Ali XX high - 14th March											+
End X square toe - March											ш