

BLACKSTONE x ENCORE PRODUCTION SCHEDULE

EVENT DETAILS							
Blackstone Real Estate & Private Equity Strategies Conference 2023 "LP Week" 5/5/23 17:05 (as of) The Mizner Conference Center 201 Plaza Real, Boca Raton, FL 33432	<table border="1"> <tr> <td>General Sessions - Show &/or Rehearsals</td> <td>Crew Meals/Breaks</td> </tr> <tr> <td>LPACS, Lunch Session, Receptions</td> <td>Room Flip</td> </tr> <tr> <td>TBD</td> <td>Attendees/Blackstone</td> </tr> </table> <p style="color: red; text-align: right;">Please see Andrew Morton for questions. Subject to change at any time</p>	General Sessions - Show &/or Rehearsals	Crew Meals/Breaks	LPACS, Lunch Session, Receptions	Room Flip	TBD	Attendees/Blackstone
General Sessions - Show &/or Rehearsals	Crew Meals/Breaks						
LPACS, Lunch Session, Receptions	Room Flip						
TBD	Attendees/Blackstone						

START	END	DUR.	WHAT	LOCATION	WHO	NOTES	LINKS and MORE NOTES
VARIOUS DATES							
May 12, 15, 18, 19			Dress rehearsals at 345 Park Ave.	345 Park Ave.	Various		
Saturday, May 20, 2023 - Travel Day							
All day			Travel day		Various		
Sunday, May 21, 2023 - Load in							
All day			Continue'd travel		Various		
11:00 AM	12:00 PM	1:00:00	Forklift delivery - aiming for this	Mizner Center	Sunbelt Rentals	Ready for a 1pm GO	
12:30 PM	12:30 PM	0:00:00	Bear Comm Delivery	Mizner Center	Bear Comm > Encore		
1:00 PM	11:00 PM	10:00:00	Crew Call	Grand Ballroom A-F	Encore	Crew: see Ron, Khri and Marsha for specifics	
11:30 AM	1:30 PM	2:00:00	LED Wall Truck Call	Grand Ballroom A-F	Encore	Prioritize, waiting for Grand Ballroom dock	
1:00 PM	1:00 PM	0:00:00	Begin unloading into Royal Palm	Royal Palm Ballroom	Encore, Workshop		
2:00 PM	3:00 PM	1:00:00	Pre-Con Meeting - Review meal breaks - Review furniture/house needs - Review room configurations	Mizner Center	Boca, Encore, WS, Blackstone Events		
2:00 PM	11:59 PM	9:59:00	Official Load-in & Set-up	Grand Ballroom, Royal Palm Ballroom	Encore, ELS, Workshop	Official start time	
2:00 PM	2:00 PM	0:00:00	Decking Delivery - LED Riser Build	Grand Ballroom A-F	Jack Hammer		
2:30 PM	2:30 PM	0:00:00	Tech Tables, Chairs, Tech Risers from hotel delivered to Encore - CAN WE PRESET IN ROYAL PALM 5-10? - Set up Office 1 for Encore & Workshop	Grand Ballroom A-F	Boca	BOH, FOH tables, chairs, tech riser List of details sent to Tanya 05.05.23	
3:00 PM	3:00 PM	0:00:00	Internal Encore, Rentex Delivery	Grand Ballroom West Door	Rentex, Encore, The Design Oasis		
3:30 PM	3:30 PM	0:00:00	Globadyne, Design Oasis Delivery	Grand Ballroom West Door			
3:30 PM	3:30 PM	0:00:00	Begin LED and Stage Set up	Grand Ballroom West Door			
3:30 PM	6:00 PM	2:30:00	Begin Rigging	Grand Ballroom			
4:00 PM	4:00 PM	0:00:00	ChoiceLive Arrives	Royal Palm Loading Door	ChoiceLive	This gives Encore time to get out of the way	
4:00 PM	6:00 PM	2:00:00	Hang lights	Grand Ballroom			
4:15 PM	6:00 PM	1:45:00	Hang audio	Grand Ballroom			

Blackstone Real Estate & Private Equity Strategies Confernce 2023

"LP Week"

5/5/23 17:05 (as of)

The Mizner Conference Center
201 Plaza Real, Boca Raton, FL 33432

General Sessions - Show &/or Rehearsals	Crew Meals/Breaks
LPACS, Lunch Session, Receptions	Room Flip
TBD	Attendees/Blackstone

Please see Andrew Morton for questions. Subject to change at any time

START	END	DUR.	WHAT	LOCATION	WHO	NOTES	LINKS and MORE NOTES
4:30 PM	9:30 PM	5:00:00	ChoiceLive Load In Cameras - Set up in Grand - Place equip. in Royal Palm	Grand A-F, Royal Palm 5-10	ChoiceLive		
			Goal before meal break: - LED wall coming along - Rigging at working height				
6:00 PM	6:30 PM	0:30:00	Meal Break	TBD	All crew		
6:30 PM	6:30 PM	0:00:00	Quest Delivery	Grand & Royal	Quest		
6:30 PM	7:30 PM	1:00:00	Set up Hair & Make Up	Grand A-F Green Room			
7:30 PM	8:30 PM	1:00:00	Audio Time	Grand Ballroom A-F	Encore, ChoiceLive		
7:30 PM	9:30 PM	2:00:00	Lighting Time / White balance and paint cameras	Grand Ballroom A-F	Encore, ChoiceLive		
7:30 PM	10:00 PM	2:30:00	Pipe and drape	Between Grand & Royal Pre-Assembly	Encore, Workshop		
8:30 PM	10:30 PM	2:00:00	Video Time / test records	Grand Ballroom A-F	Encore, ChoiceVive		
			LED Wall - Tech Moiré with Cameras	Grand Ballroom A-F	Encore, ChoiceLEve		
9:30 PM	10:00 PM	0:30:00	Streaming test to Chime	Grand Ballroom A-F	Encore, ChoiceStve	From GS Stage at EOD	
10:00 PM	11:59 PM		Globadyne for Facia			Overnight?	
10:30 PM	11:59 PM	1:29:00	Continue set up & testing Audio Time, cont'd		Encore, Choicelive		
11:30 PM	11:59 PM	0:29:00	End of night Encore goals: Grand A-F setup & tested for rehearsals starting Monday a.m. (at least the LED wall, audio, & stage). Paper techs complete with SMs, Content ~tested, Chime tested, comms tested, audio rung out, video sorted, ChoiceLive integrated. Pre Function areas and registration complete.		Encore, Workshop, ChoiceLive	TBD end of day production mtg. w/ dept heads & BX	

Blackstone Real Estate & Private Equity Strategies Conferne 2023

"LP Week"

5/5/23 17:05 (as of)

The Mizner Conference Center

201 Plaza Real, Boca Raton, FL 33432

General Sessions - Show &/or Rehearsals

Crew Meals/Breaks

LPACS, Lunch Session, Receptions

Room Flip

TBD

Attendees/Blackstone

Please see Andrew Morton for questions. Subject to change at any time

START	END	DUR.	WHAT	LOCATION	WHO	NOTES	LINKS and MORE NOTES
Monday, May 22, 2023 - Rehearsals in Grand // Load in & Set up Royal Palm 5-10							
START	END		WHAT	LOCATION	WHO	NOTES	LINKS
7:00 AM	5:00 PM	10:00:00	GS Crew Call; Get set for rehearsals; ingest assets (have something on screens)	Grand Ballroom A-F	Encore	Load content on all screens - no screens "black"	
7:00 AM	12:00 PM	5:00:00	Continue'd set up Crew Call	Grand Ballroom A-F	Encore, ChoiceLive	Added technicians to finish during rehearsals as needed (half day)	
7:00 AM	12:00 PM	5:00:00	AFR Load In Furniture	Grand Ballroom and Royal Palm	AFR, Blackstone	Will have to rehearse while placing furniture	
8:00 AM	8:00 AM	0:00:00	Rehearsal Ready - All crew in places - All assets ingested & tested	Grand Ballroom A-F	Encore, ChoiceLive, Blackstone Events		
7:00 AM	5:00 PM	10:00:00	Continue Load in & Set Up of Royal Palm, Addison, Estate, Veranda Salons, Office 1	Royal Palm 5-10, Addison, Estate, Veranda 1, 2, 3, 4, [Office 1 - Encore space]	Encore, ELS, Blackstone, more...		
7:00 AM			Tech riser set up, tables, chairs	Royal 5-10	Boca	List of details sent to Tanya 05.05.23	
8:00 AM			Tables delivered	Addison & Estate	Boca	List of details sent to Tanya 05.05.23	
8:15 AM	11:15 AM	3:00:00	Internal Cue to cue w/ stream test	Grand Ballroom A-F	Encore, ChoiceLive, BX Events		
11:15 AM	11:45 AM	0:30:00	Meal Break	TBD	Encore, ELS, WS		
11:45 AM	11:45 AM	0:00:00	Standby for rehearsals	Grand Ballroom A-F	GS Crew	All back to headsets and in place for rehearsals	
12:00 PM	5:00 PM	5:00:00	Real Estate 1:1 Meetings	Cloister Rooms			
12:00 PM	5:00 PM	5:00:00	Blackstone rehearsals begin (run reh. stream and zoom mtg)	Grand Ballroom A-F	Encore, ChoiceLive	Streaming tests to Chime zoom mtg info from Blackstone	
12:00 PM	5:00 PM	5:00:00	Side Meetings (8-10 meeting rooms)			Encore not involved	
2:00 PM	4:00 PM	2:00:00	Install scenic portion of stage	Royal Palm 5-10	Workshop		
3:00 PM	5:00 PM	2:00:00	Test LPACs - zoom up/down, in/out, audio & video tests - Integrate necessary comms - Rehearse LPAC tech / workflow with BX	Addison & Estate	Encore, BXTI		
5:00 PM	5:30 PM	0:30:00	Meal break if staying later?				
5:00 PM			End of Day for Grand Crew without accruing overtime			Review at ~4pm if we need to stay	
5:00 PM			End of Day for Royal, LPAC Crew			Review at ~4pm if we need to stay	
5:00 PM	8:00 PM	3:00:00	Globadyne for Facia	Royal Palm 5-10	Globadyne	Evening or later night?	
5:00 PM	6:00 PM	1:00:00	Internal Cocktail Reception (BX only)	Falmingo Grill	BX		
6:00 PM	9:00 PM	3:00:00	Welcome cocktail reception & dinner	Falmingo Grill	BX		
6:30 PM	11:59 PM	5:29:00	Set, operate, and strike, audio system in Spa Garden for party	Spa Garden	Encore		
7:00 PM	7:30 PM	0:30:00	Strike drape	Between Grand & Royal Pre-Assembly	Encore, Workshop		
9:00 PM	11:59 PM	2:59:00	Real Estate After Party	Spa Garden			

Blackstone Real Estate & Private Equity Strategies Conferne 2023

"LP Week"

5/5/23 17:05 (as of)

The Mizner Conference Center

201 Plaza Real, Boca Raton, FL 33432

General Sessions - Show &/or Rehearsals

Crew Meals/Breaks

LPACS, Lunch Session, Receptions

Room Flip

TBD

Attendees/Blackstone

Please see Andrew Morton for questions. Subject to change at any time

START	END	DUR.	WHAT	LOCATION	WHO	NOTES	LINKS and MORE NOTES
6:00 PM	6:00 PM	0:00:00	End of night goals: Grand Ballroom A-F fully setup, rehearsed, & show ready. Any changes from rehearsals are complete. Royal Palm X-V fully set up & tested. Addison West & Estate 1, Estate 2-3 set up & tested for LPACS. Grand & Royal Pre-Assembly ready				
Tuesday, May 23, 2023 - Day 1; General Sessions, LPACs							
START	END	DUR.	WHAT	LOCATION	WHO	NOTES	LINKS
7:00 AM	8:00 AM	1:00:00	Optional Morning Activity	TBD	Blackstone		
7:00 AM	5:00 PM	10:00:00	Crew Call - Integrate any changes, rehearsals	Grand Ballroom A-F	Encore, ChoiceLive		
8:00 AM	9:00 AM	1:00:00	Breakfast	Grand Ballroom Pre-Assembly			
7:00 AM	12:00 PM	5:00:00	Crew Call -- Set & Test Royal Palm Ballroom Salons II-III & III-IV for LPACS	Royal Palm Ballroom 1-2, & 3-4	Encore	35 people in RP 2-3, 35 people in RP 3-4	
7:00 AM	12:00 PM	5:00:00	Crew Call -- Set & Test Grand Ballroom Salons G-H and I-J for LPACS	Grand Ballroom Salons G-H, & I-J	Encore	60 people in G-H, 65 people in I-J	
7:00 AM	7:00 AM	0:00:00	Tables delivered	Royal Palm 2, 3-4, Grand G-H, I	Boca	List of details sent to Tanya 05.05.23	
8:00 AM	6:00 PM	10:00:00	Real Estate Side 1:1 Meetings	Salon 4	Blackstone	Encore not involved. This is all day.	
9:45 AM	7:45 PM	10:00:00	Lunch/Fireside Chat Crew Call	Royal Palm Ballroom 5-10	Encore, ChoiceLive		
9:45 AM	10:45 AM	1:00:00	Lunch/Fireside Chat Tech Checks	Royal Palm Ballroom 5-10	Encore, ChoiceLive		
9:00 AM	10:20 AM	1:20:00	RE General session - streaming out	Grand Ballroom A-F	Encore, ChoiceLive		
10:20 AM	10:35 AM	0:15:00	GS Attendee Break	Grand Ballroom A-F	Blackstone	Attendees will mingle	
10:35 AM	11:45 AM	1:10:00	Continue RE General Session	Grand Ballroom A-F	Encore, ChoiceLive		
11:45 AM	1:00 PM	1:15:00	RE Lunch	Royal Palm Ballroom 5-10	Encore, ChoiceLive	Fireside chat with Jon Gray, VVIP	
12:00 PM	12:30 PM	0:30:00	Meal Break	TBD	Encore, ChoiceLive	(GS Crew)	
1:00 PM	11:00 PM	10:00:00	LPAC Crew Call	Addison & Estate	Encore & BX	Finish set up and test with Blackstone IT	
1:00 PM	2:05 PM	1:05:00	Continue RE General Session	Grand Ballroom A-F	Encore, ChoiceLive		
2:05 PM	2:15 PM	0:10:00	Blackstone Attendee break				
2:15 PM	4:00 PM	1:45:00	Continue RE General Session	Grand Ballroom A-F	Encore, ChoiceLive		
2:30 PM	5:30 PM	3:00:00	Tac ops rehearsal	Royal Palm 5-10	Encore, ChoiceLive	Royal Palm V1, V2, V3, A1, A2 & Ian	
4:00 PM	5:00 PM	1:00:00	Load assets for Wednesday	Grand A-F	Encore, ChoiceLive		
3:45 PM	4:45 PM	1:00:00	ESG Meet n Greet	Royal Palm Pre-Assembly	Blackstone		
3:45 PM	4:45 PM	1:00:00	Fund Updates	Royal Palm 3-4	Blackstone	Presentation (75" monitor) inside the LPAC set up	No zoom, in-room presentation only
4:00 PM	6:00 PM	2:00:00	BEP LPAC	Estate Ballroom 2-3	Encore & BX	35 people	
4:00 PM	6:00 PM	2:00:00	BXG LPAC	Addison Ballroom West	Encore & BX	25 people	
5:00 PM	5:00 PM	0:00:00	Estimated end of GS for the day	Grand A-F	Encore, ChoiceLive		
5:30 PM	10:00 PM	4:30:00	Power drop Harbour Side Lawn	Harbour Side Lawn	Encore	Need thru Wednesday night at 10 pm -- 8 piece band	
5:30 PM	6:30 PM	1:00:00	Set up viewing tech equipment	Royal 7, 8	Encore	75" monitor and computer in each room	
6:00 PM	11:00 PM	5:00:00	Room Flips & Test	Addison and Estate Ballrooms	Encore, Boca	Flip for 50 people in both ballrooms -- need to review with Hotel	
6:00 PM	7:00 PM	1:00:00	Tables for 50 (tbd final counts)	Addison & Estate	Boca	List of details sent to Tanya 05.05.23	

Blackstone Real Estate & Private Equity Strategies Confernce 2023

"LP Week"

5/5/23 17:05 (as of)

The Mizner Conference Center

201 Plaza Real, Boca Raton, FL 33432

General Sessions - Show &/or Rehearsals

Crew Meals/Breaks

LPACS, Lunch Session, Receptions

Room Flip

TBD

Attendees/Blackstone

Please see Andrew Morton for questions. Subject to change at any time

START	END	DUR.	WHAT	LOCATION	WHO	NOTES	LINKS and MORE NOTES
6:00 PM	7:00 PM	1:00:00	Deploy air walls between Royal 7 and 8	Royal Palm 7/8	Boca	List of details sent to Tanya 05.05.23	
6:00 PM	7:00 PM	1:00:00	LPAC zoom test	Royal Palm 1-2, 3-4, Grand G-H, I-J	Encore, BXTI		
6:00 PM	7:30 PM	1:30:00	Set audio system for women's breakfast	TBD	Encore		
6:00 PM	7:00 PM	1:00:00	Private Equity Strategies LPAC Reception	Bocce Ball Lawn	Blackstone		
6:30 PM	9:00 PM	2:30:00	Real Estate Cocktail Reception & Dinner	Principessa	Blackstone		
7:15 PM	9:00 PM	1:45:00	Private Equity LPAC Dinner	Japanese Bocce Club	Blackstone		
7:15 PM	9:00 PM	1:45:00	Strategic Partners LPAC Dinner	MB Supper Club	Blackstone		
7:15 PM	9:00 PM	1:45:00	Tactical Opportunities LPAC Dinner	Harbor House	Blackstone		
7:15 PM	9:00 PM	1:45:00	Growth LPAC Dinner	Flamingo Grill	Blackstone		
9:00 PM	11:59 PM	2:59:00	After Party	Palm Court	Blackstone		
10:00 PM	11:59 PM	1:59:00	End of night goals: LPACs ready in Grand G-H, I-J, Royal 1-2, 3-4; Addison are flipped to 50 people				

Blackstone Real Estate & Private Equity Strategies Conference 2023

"LP Week"

5/5/23 17:05 (as of)

The Mizner Conference Center

201 Plaza Real, Boca Raton, FL 33432

General Sessions - Show &/or Rehearsals

Crew Meals/Breaks

LPACS, Lunch Session, Receptions

Room Flip

TBD

Attendees/Blackstone

Please see Andrew Morton for questions. Subject to change at any time

START	END	DUR.	WHAT	LOCATION	WHO	NOTES	LINKS and MORE NOTES
Wednesday, May 24, 2023 Day 2; General Session, LPACs							
START	END		WHAT	LOCATION	WHO	NOTES	LINKS
7:30 AM	9:30 AM	2:00:00	LPAC Crew Call Womens Breakfast Crew Call	Royal Palm Salon 2 TBD Location	Encore		
7:00 AM	7:00 PM	12:00:00	GS Crew Call -- tbd exact timing	GRAND A-F	Encore		
7:00 AM	11:00 AM	4:00:00	Rehearsals for Macro / PE	GRAND A-F	Encore, ChoiceLive	Need Grand A-F V1, V2, V3, A1, A2 & Harrison	
7:00 AM	12:00 PM	5:00:00	Rehearsals for Growth??	ROYAL PALM 5-10	Encore, ChoiceLive	Need Royal Palm 5-10 V1, V2, V3, A1, A2 & Brian	
8:00 AM	9:00 AM	1:00:00	Breakfast	Grand Pre-Assembly	BX		
8:00 AM	9:00 AM	1:00:00	Breakfast	Sadelle's	BX		
8:00 AM	9:30 AM	1:30:00	Women's Breakfast (RE + PE)	TBD	Encore, Blackstone		
8:00 AM	6:00 PM	10:00:00	LPAC Crew Call	Royal Palm 3-4 Grand G-H, I	Encore		
8:00 AM	12:00 PM	4:00:00	LPAC Overflow	Estate 1	Encore	VIEWING ROOM ONLY	
8:00 AM	10:00 AM	2:00:00	BCP Asia LPAC meeting	Royal Palm Salon 1-2	Encore	35 people	
9:00 AM	4:00 PM	7:00:00	Private Equity Strategies 1:1 Meetings	Veranda Salons, Cloister Rooms	Blackstone	Encore not involved	
9:00 AM	2:30 PM	5:30:00	Side Meetings (4-6 Meeting Rooms)	Veranda 3, 4	Blackstone	Encore not involved	
9:15 AM	10:00 AM	0:45:00	BREP LPAC meeting	Addison	Encore	40-50 people - include exec session	
10:00 AM	11:00 AM	1:00:00	Strike Audio System from Women's Breakfast	TBD	Encore		
10:00 AM	12:00 PM	2:00:00	LPAC Overflow Viewing Rooms	Royal Palm 7, 8	Encore		
10:00 AM	12:00 PM	2:00:00	BTO LPAC meeting	Royal Palm Salons 3-4	Encore	40 people	
10:15 AM	11:00 AM	0:45:00	BREDS LPAC meeting	Estate 2-3	Encore	25 people	
10:15 AM	12:00 PM	1:45:00	Strike LPAC / prep to flip	Royal Palm 2	Encore		
10:00 AM	12:00 PM	2:00:00	Strategic Partners LPAC meeting	Grand Ballroom Salon I	Encore	40 people	
10:00 AM	12:00 PM	2:00:00	BCP LPAC meeting	Grand Ballroom Salons G-H	Encore	60 people	
10:15 AM	11:00 AM	0:45:00	BPP Asia LPAC meeting	Estate 1	Encore	10 people	
11:15 AM	12:00 PM	0:45:00	BPP US LPAC meeting	Estate 2-3	Encore	20 people	
11:00 AM	11:30 AM	0:30:00	Grand Crew Meal	TBD	Encore		
11:30 AM	12:30 PM	1:00:00	PE Lunch	Pre-Assembly	Encore		
12:30 PM	1:30 PM	1:00:00	Remove all tables Deliver tech tables, tech chairs, tech risers, stage risers	Addison & Estate Royal 1-4, Grand G-J	Boca	List of details sent to Tanya 05.05.23	
1:15 PM	5:15 PM	4:00:00	Strike Estate	Addison	Encore	This room can now be used as production center? This crew out by 5:00 pm	
1:15 PM	5:15 PM	4:00:00	Strike Estate	Estate	Encore	This room can now be used as production center? This crew out by 5:00 pm	
2:00 PM	11:59 PM	9:59:00	ChoiceLive Load In	Grand G-J, RP 1-4	ChoiceLive		
12:00 PM	12:30 PM	0:30:00	LPAC Crew Meal				
12:00 PM	1:00 PM	1:00:00	Lunch	Grand Pre-Assembly	Blackstone		

Blackstone Real Estate & Private Equity Strategies Confernce 2023

"LP Week"

5/5/23 17:05 (as of)

The Mizner Conference Center

201 Plaza Real, Boca Raton, FL 33432

General Sessions - Show &/or Rehearsals

Crew Meals/Breaks

LPACS, Lunch Session, Receptions

Room Flip

TBD

Attendees/Blackstone

Please see Andrew Morton for questions. Subject to change at any time

START	END	DUR.	WHAT	LOCATION	WHO	NOTES	LINKS and MORE NOTES
12:30 PM	10:30 PM	10:00:00	Room Flip - to general session set up	Royal Palm I-IV	Encore, ChoiceLive		
12:30 PM	6:30 PM	6:00:00	Room Flip - to general session set up	Grand Ballroom G-J	Encore, ChoiceLive		
12:30 PM	6:30 PM	6:00:00	Room adjust	Royal Palm V-X	Encore		
12:30 PM	4:30 PM	4:00:00	Private Equity General Session	Grand Ballroom A-F		500 people	
2:00 PM	10:00 PM	8:00:00	ChoiceLive Start Setting Up	Royal Palm 1-4, Grand G-J	ChoiceLive		
3:00 PM	4:00 PM	1:00:00	Workshop set furniture / stage	Grand G-J	Workshop		
4:00 PM	6:00 PM	2:00:00	AFR set guest seating?	Grand G-J, RP 1-4	AFR?		
4:30 PM	6:30 PM	2:00:00	Rehearsals for BTO/BXG	ROYAL PALM 5-10		Need Royal Palm 5-10 V1, V2, V3, A1, A2 & Harrison, Brian, Ian Depending...??	
4:00 PM	5:00 PM	1:00:00	Ingest assets for next day	Grand Ballroom A-F	Encore		
6:30 PM	7:00 PM	0:30:00	Flip Crew Meal				
7:00 PM	10:00 PM	3:00:00	Private Equity Reception & Dinner	Harbour Side Lawn & Pool	Blackstone		
10:00 PM	11:59 PM	1:59:00	PE After Party	Palm Court	Blackstone		
7:00 PM	11:00 PM	4:00:00	Testing/Cue to Cue/Rehearsals for Concurrent General Sessions with streaming tests	Grand Ballroom A-F, Grand G-J, Royal Palm 1-4, Royal 5-10			
11:00 PM	11:00 PM		End of night goals: All 4 concurrent general sessions have been Q2Q'd, tested, streamed out to Chime				
Thursday, May 25, 2023 - Day 3; Concurrent General Sessions, Strike, & Load Out							
7:00 AM	5:00 PM	10:00:00	Crew Call				
7:00 AM	8:30 AM	1:30:00	Rehearsals / Changes	All GS's	Encore, ChoiceLive, BX, etc.		
8:30 AM	8:45 AM	0:15:00	Quick crew break before GO				
8:00 AM	9:00 AM	1:00:00	Breakfast	Grand Ballroom Lawn		TBD # of people	
9:00 AM	12:00 PM	3:00:00	Private Equity General Session	Grand Ballroom A-F		250 people	
9:00 AM	12:00 PM	3:00:00	Strategic Partners General Session	Grand Ballroom G-J		150 people	
9:00 AM	12:00 PM	3:00:00	Growth General Session	Royal Palm 1-4		100 people	
9:00 AM	12:00 PM	3:00:00	Tactical Opportunities ("Tac Ops") General Session	Royal 5-10		180 people	
12:00 PM	1:00 PM	1:00:00	Networking lunch	Assembly Area		500 people	
1:30 PM	10:00 PM	8:30:00	Begin Strike and Load Out	All Areas			This is as estimated time
2:00 PM	3:00 PM	1:00:00	ChoiceLive Truck Load Out				
		0:00:00			Boca	List with details forthcoming	
			Strike and Truck Loading details forthcoming				
Friday, May 26, 2023							
			Travel Day // Returns		Various		